Broadway Somerville 3 week look-ahead 27-Apr|thru Ma6 | 16/|2015
Mon |Tue |Wed |Thu |Fri |Sat |Mon |Tue |Wed |Thu |Fri |Sat |Mon |Tue |Wed |Thu |Fri |Sat

Description Notes Location Hours 27| 28| 29| 29 1 2 4 5 6 11| 12 13| 14| 15| 16
ARB Project Meeting X X

Project Schedule (monthly update) DD

Sewer Manhole Lining install X X X X X

Sewer Lining X X X X X

Tree Lighting Electrical (added) Pending EWO approval

Signhage X X X X

Work @ Library X X X X X X X

Imprint X-Walks Pending EWO approval

Misc Repairs X X X X X X X X

All Work

Weather Dependent




